

FINAL PROJECT REPORT [WEEK 2]

Group Name: JaiJaiSungLui

Group Number: Group 3

Group members: Nathi, Kullatida, Thannapat

Calendar Week: CW41

Date: [Oct 13–19, 2025]

Progress Summary

This week, our team assembled the **drive frame** and **gate mechanism** that were designed in the previous week. Some adjustments are required to ensure the assembled structure fits with the **size limitations from the rulebook**.

We also began **wiring the motors to the Arduino UNO** and successfully tested the **gyro sensor readings**. The CAD design for the **Auto Robot (Version 1)** was completed and is now ready for real assembling.

For the **Manual Robot**, we started the design process but faced limitations due to the restricted number of available components that need to be **shared to the Auto robot**. Therefore, we decided to **design it with real components** for better **visualization** and ensure component compatibility.

Next Week Plan

- Begin real assembling the Auto Robot Version 1 and make improvements if necessary.
- Continue wiring and testing the sensors and motor for both Auto and Manual Robots.
- Continue designing the Manual Robot design based on real component setup.

Problems Encountered

- Limited robot size required adjustments to the assembly design.
- Restricted components available for the Manual Robot design.